

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 May 2025
Team ID	LTVIP2025TMID41850
Project Name	ShopEZ
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Ramya Peluri
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Ramya Peluri
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Kolla Vivek
Sprint-2		USN-4	As a user, I can register for the application through Gmail	2	Medium	Kolla Vivek
Sprint-2	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Ramya Peluri
Sprint-3	Dashboard	USN-6	As user I can see the dashboard	1	Low	Kolla Vivek
Sprint-3	Products	USN-7	As a user, I can see all the products available in Shopez.	2	High	Kolla Vivek
Sprint-4	Payment	USN-8	As a user, I can easily pay through online	2	High	Ramya Peluri

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	2 nd June 2025	6th June 2025	20	6th June 2025
Sprint-2	10	6 Days	7th June 2025	12th June 2025	20	12th June 2025
Sprint-3	10	6 Days	13th June 2025	18th June 2025	20	13th June 2025
Sprint-4	10	6 Days	19th June 2025	24th June 2025	20	19th June 2025

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

